
CHEHALIS RIVER WATERSHED 

“CRITTER PAD” NEEDS 

For 

COW AND SHEEP DAIRIES 

In 

LEWIS COUNTY 

By 

LEWIS COUNTY CONSERVATION DISTRICT 

 

PROJECT DESCRIPTIONS AND PRIORITIZED LIST 

Farm 
# 

Critter Pad Size - Top Estimated 
Construction Cost 

Estimated 
Engineering and 

Administration Cost 

Total Cost 

1 101 X 101 feet – 12 feet high $140,069.00 $10,000.00 $150,069.00 
2 37 X 37 feet – 8 feet high $17,533.00 $8,000.00 $25,533.00 
3 71 X 71 feet 5 feet high $27,279.00 $8,000.00 $35,279.00 
4 151 X 151 feet  - 12 feet high $266,764.00 $10,000.00 $276,764.00 
5 107 X 107 feet – 15 feet high $207,730.00 $10,000.00 $217,730.00 
6 115 X 115 feet – 7 feet high $92,125.00 $9,000.00 $101,125.00 
7 101 X 101 feet – 5 feet high $50,234.00 $9,000.00 $59,234.00 
   Total $865,734.00 

 

All pads were sized with 2 to 1 side slopes and one eight foot wide ramp with a 4 to 1 slope.   
 
Farm 3 cost estimate is low.  After the initial site assessment it was determined the high water 
mark was approximately 3 to 4 feet higher than originally calculated.  Because of the higher cost 
we are looking at the alternative of constructing an evacuation route at this site.  The cost 
estimate for constructing the evacuation route with a containment facility is $41,600.00.  Farm 7 
has been permitted but is not an active milking dairy at this time. 
 
Our goal is to have permit applications to Lewis County by Friday July 6th.  That will start the 45 
day SEPA review process.  By the end of July we intend on having all final design and 
specification packets available to begin soliciting contractors.  Construction should begin 
sometime in late August or the first of September.  
 
The above list has been prioritized by staff but not approved by the Board of Supervisors.  They 
will have the final decision. The Board is very excited to be involved with this opportunity to 
assist cooperators to protect their herds during our next flood event. 


